
Project Web Site: https://www.wsdot.wa.gov/projects/i90/sprague-argonne/home

I-90/Sprague I/C to Argonne I/C - Paving
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Total $0 $7,906 $6,840

$0 $7,221 $6,158

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2016

Q3 2017

Q4 2016

Q3 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2020

Q1 2019

Q3 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

609049O

Eastern 

I-90

Completed

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

04

Project Information

Project Description

Rehabilitate concrete pavement surface by overlying with Hot Mix Asphalt to eliminate wheel 
rutting.           

Contractor: 009428 - ALL BIDS REJECTED - 04/25/2019  
009505 - SHAMROCK PAVING, INC. - $5,777,777.00 - 01/23/2020 
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